COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 03/ 2020

ESTI MATE SUMVARY 10: 02: 26
CONTI D: C21903 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21903-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 64.0 DAYS TIME ALLOW 90 WORK DAYS
US 24 MP. 291.38 to MP. 296.60 PERCENT TI ME: 71.11 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NH0242- 085
US 24 Resurface - Chipita Park to West of Manitou

NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO

CONTRACTOR:
Martin Marietta Materials, Inc. PAY PERI OD ENDI NG 08/ 25/ 2020 DATE TI ME STARTED 04/27/2020
1627 Col e Bl vd DATE LET 02/ 27/ 2020 DATE WORK BEGAN 05/ 18/ 2020
Suite 200 DATE AWARDED 04/ 01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2020 DATE ACCEPTED
Lakewood CO 80401 (720) 245- 6400 DATE NOTI CE TO PROCEED 04/27/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQJECT AMI: $ 5,982, 044.70 PARTI Cl PATI NG $  4,806,617.86 $ 877,912. 98
AWARD PRQIECT AM: $ 5,351, 155. 83 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 80. 35% TOTAL EARNI NGS 4,806, 617. 86 877,912.98
FUNDS AVAI LABLE: $ 1,175,426.84 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 4,806, 617. 86 877,912. 98
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 80, 267. 34 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 4,726, 350. 52 877,912. 98

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 4,726, 350. 52 877,912. 98

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 8 77;,79715.79;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21903-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0003 10: 02: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 272.000 0. 000
EACH 0. 000 0. 00
5. 70000 0. 000 0. 00
0010 202-00190 *Renpval of Concrete Median Cover Material 202. 300 202. 300
SY 0. 000 0. 00
34.20000 202. 300 6, 918. 66
0015 202-00201 *Renmoval of Curb 925. 000 0. 000
LF 925. 000 10, 637. 50
11. 50000 925. 000 10, 637. 50
0020 202-00203 *Rermoval of Curb and Gutter 978. 000 978. 000
LF 0. 000 0. 00
12. 00000 978. 000 11, 736. 00
0025 202- 00206 *Renmpval of Concrete Curb Ranp 50. 000 16. 100
Sy 0. 000 0.00
34. 95000 16. 100 562. 70
0030 202-00240 *Rermoval of Asphalt Mat (Pl aning) 235, 201. 000 231, 134. 460
SY 1, 905. 600 3,525. 36
1. 85000 233, 040. 060 431,124.11
0035 202-00251 *Renoval of Pavenent Marking (Asphalt G ooving) 57, 463. 000 0. 000
SF 1, 545. 900 1,004. 84
0. 65000 1, 545. 900 1, 004. 84
0040 202-00810 *Rermoval of Ground Sign 180. 000 0. 000
EACH 11. 000 1, 254. 00
114. 00000 11. 000 1, 254. 00
0045 202-00821  *Renoval of Sign Panel 88. 000 0. 000
EACH 26. 000 1,335.10
51. 35000 26. 000 1, 335.10
0050 202-01130 *Rermoval of Guardrail Type 3 3, 589. 500 0. 000
LF 3, 589. 500 14, 358. 00
4. 00000 3, 589. 500 14, 358. 00
0055 202-01300 *Rerpval of End Anchorage 6. 000 0. 000
EACH 6. 000 1, 260. 00

210. 00000 6. 000 1, 260. 00



CONTI D

CAT NO0200

0060 203-01597

0065

203- 01622

0070

208- 00035

0075

208- 00045

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

208- 00207

0105

210- 00815

0110 240-00010

ROADWAY

C21903
21903-BI D
NHO0242- 085
| TEM
DESCRI PTI ON
Pot hol i ng

Sweeping (Wth Pickup Broom

*Aggr egat e Bag

*Concrete Washout Structure

*Renoval

and Di sposal of Sedinent (Labor)

*Reroval

and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval)

of Trash

*Reroval

*Er osi on Control

Managenent

*Reset Sign Panel

Rernoval of Nests

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
275. 00000
40. 000
HOUR
350. 00000
380. 000
LF
34. 25000
2.000
EACH
2, 500. 00000
40. 000
HOUR
170. 00000
40. 000
HOUR
340. 00000
50. 000
HOUR
340. 00000
40. 000
HOUR
85. 00000
90. 000
DAY
400. 00000
5. 000
EACH
370. 00000
0. 000
HOUR

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

32.000
0. 000
32. 000

380. 000
0. 000
380. 000

2.000
0. 000
2.000

15. 000
0. 000
15. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

17. 000
6. 000
23.000

0. 000
2.000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 03/ 2020

2,400

740.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 02: 26

AMOUNT

11, 200

13,015

5, 000

2,550

9, 200

740.

.00

00

00

00

00

.00

.00

.00

00

00

.00



CONTI D:

PREV QTY/

CAT NO0200

0115 240- 00020

0120

304- 08002

0121

900- 00006

0125

403- 00720

0130

403- 34871

0131

403- 34751

0135

411-10255

0140

606- 00302

0145

606- 01340

0150

606- 01385

0155 606-01390

ROADWAY

C21903
21903-BI D
NHO0242- 085
| TEM
DESCRI PTI ON
Netting

Aggr egat e Base Course (Shoul der Material)

Added Item (Dol lar)/ Price Reduction Aggregat

Cour se (Shoul der Material)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (100) (PG 76-28)

e Base

HVA (G SX) (75) (PG 64-28) Changed Gryration and

Bi nder

Enul sified Asphalt (Sl ow Setting)

*Quardrail

Type 3 (31 Inch M dwest

Guardrai |

*End Anchorage Type 3D

*Transition Type 3J

*End Anchorage Type 3K

Systemn)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
sy
11. 40000
691. 800
cy
95. 00000
0. 000
DOL
1. 00000
500. 000
TON
150. 00000
0. 000
TON
80. 25000
31, 953. 280
TON
80. 25000
14, 360. 430
GAL
4. 70000
3, 586. 000
LF
27. 35000
2.000
EACH
915. 00000
1. 000
EACH
3, 540. 00000
1. 000
EACH

1, 825. 00000

QrY TH'S PERI OD
QTY TO DATE

-7,517.
. 000
-7,517.

30, 980.
972.
31, 953.

13, 930.
419.
14, 350.

3, 586.
3, 586.

. 000
. 000
. 000

. 500
. 300
. 800

210

210

. 770
. 000
. 770

. 000
. 000
. 000

350
930
280

640
780
420

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 09/ 03/ 2020

27, 388.

78, 077.

1,972,

98, 077.

1, 830.

3, 540.

1, 825.

.00

50

.00

.00

.00

63

97

10

00

00

00

10: 02: 26

AMOUNT

65, 721.

-7,517.

18, 115.

2,564, 250.

67, 446.

98, 077.

1, 830.

3, 540.

1, 825.

.00

00

21

50

.00

72

97

10

00

00

00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21903-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0003 10: 02: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 3.000 11, 100. 00
3, 700. 00000 3. 000 11, 100. 00
0165 608-00006 *Concrete Sidewalk (6 Inch) 17. 000 8. 700
SY 0. 000 0. 00
131. 50000 8.700 1,144.05
0170 608-00010 Concrete Curb Ranp 50. 000 17.800
Sy 0. 000 0. 00
131. 50000 17. 800 2,340.70
0175 608-00015 *Det ect abl e War ni ngs 24.000 20. 000
SF 0. 000 0. 00
139. 50000 20. 000 2,790.00
0180 609-21010 *Curb and CGutter Type 2 (Section |-B) 1, 027. 000 157. 000
LF 0. 000 0. 00
49. 10000 157. 000 7,708.70
0185 609-60011 Curb Type 6 (Section M 925. 000 0. 000
LF 0. 000 0. 00
26. 80000 0. 000 0. 00
0190 610-00026  *Median Cover Material (6 Inch Patterned Concrete) 872. 500 872. 500
SF 0. 000 0. 00
15. 50000 872. 500 13,523.75
0191 900- 00006  Added Item (Dollar)/ Price Reduction Median Cover Mat 0. 000 -7,843.780
(6 Inch Patterned Concrete)
DOL 0. 000 0. 00
1. 00000 -7,843.780 -7,843.78
0195 612-00001  *Delineator (Type I) 532. 000 0. 000
EACH 0. 000 0. 00
27. 40000 0. 000 0. 00
0200 612-00002 *Del i neator (Type II) 74.000 0. 000
EACH 0. 000 0. 00
29. 65000 0. 000 0. 00
0205 612-00003  *Delineator (Type IIl) 95. 000 0. 000
EACH 0. 000 0. 00

31. 95000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0210 612-00021

0215

612- 00022

0220

612-00041

0225

612- 00042

0230

612-00043

0235

612- 00070

0240

614- 00011

0245

614- 00012

0250

614-00013

0255

614- 00615

0260 614-00821

C21903
21903-BID
NH0242- 085

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

*Del i neat or

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

(Type 1) (Barrier)

(Type 11) (Barrier)

(Flexible) (Type I)

(Flexible) (Type I1)

(Flexible) (Type I11)

*Reflector Strip (4 Inch)

*Si gn Panel

*Si gn Panel

*Si gn Panel

* St eel

Si gn

*Steel Sign

(Cass I)

(Class I1)

(Cass Il1l)

Post

(W 6x15)

Post (W 8x21)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
47.000
EACH
45. 60000
12. 000
EACH
51. 35000
110. 000
EACH
85. 55000
4. 000
EACH
91. 25000
16. 000
EACH
96. 95000
411. 000
EACH
51. 35000
367. 000
SF
27. 40000
2, 970. 000
SF
29. 70000
460. 000
SF
39. 95000
74.000
LF
79. 85000
73.000
LF

96. 95000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
97.130
97.130

150. 500
966. 060
1,116. 560

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 09/ 03/ 2020

2,661.

28, 691.

.00

.00

.00

.00

.00

.00

36

98

.00

.00

.00

10: 02: 26

AMOUNT

2, 661.

33, 161.

.00

.00

.00

.00

.00

.00

36

83

.00

.00

.00



CONTI D

CAT NO0200

0265

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

614-01503

614- 01573

614-01583

614- 03002

614- 03004

625- 00000

626- 00000

626- 01112

627-00008

627-00013

627-01010

ROADWAY

C21903
21903-BI D
NHO0242- 085
| TEM

DESCRI PTI ON
*Steel Sign Support (2-Inch Round)(Post and Socket)
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post &
Sli pbase
*Steel Sign Support (2-1/2 In Round Sch 80) (Post &
Sl i pbase

*Concrete Footing (Type 2)

*Concrete Footing (Type 4)

*Construction Surveying

Mobi | i zati on

*Public Information Managenent

(Tier I1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

19. 000

296. 50000

185. 000

455. 00000

35. 000

570. 35000

4. 000

2, 850. 00000

4.000

5, 700. 00000

1. 000

68, 350. 00000

1. 000

275, 000. 00000

140. 000
DAY
200. 00000
677.000
GAL
110. 00000
2,767.500
GAL
62. 00000
7, 149. 000
SF

18. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
15. 000
15. 000

10. 000
63. 000
73.000

0. 000
8. 000
8. 000

0. 000
4. 000
4.000

0. 000
4.000
4.000

0.670
0. 180
0. 850

1. 000
0. 000
1. 000

90. 000
31. 000
. 000

0. 000
0. 000
0. 000

2,683.500
84. 000

2,767.500

0. 000
7, 080. 500
7, 080. 500

Page 7

ESTI MATE RUN 09/ 03/ 2020

4,447,

28, 665

4,562

11, 400

22, 800

12, 303

6, 200

5,208

127, 449

50

00

80

00

00

00

.00

00

.00

00

00

10: 02: 26

AMOUNT

4, 447.

33,215

4,562

11, 400

22,800

58, 097

275, 000

24,200

171, 585

127, 449

50

00

80

00

00

50

00

00

.00

00

00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21903-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0003 10: 02: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0320 627-30405 *Preformed Thernopl astic Pavement MarKking 939. 000 0. 000
(Wor d- Synbol )
SF 881.500 16, 219. 60
18. 40000 881. 500 16, 219. 60
0325 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 1,077.000 0. 000
Li ne
) SF 982. 000 12,618. 70
12. 85000 982. 000 12,618.70
0330 630- 00000 *Fl aggi ng 1, 500. 000 758. 500
HOUR 93. 500 3,412.75
36. 50000 852. 000 31, 098. 00
0335 630-00003 Uni fornmed Traffic Control 900. 000 181. 500
HOUR 0. 000 0. 00
82. 00000 181. 500 14, 883. 00
0340 630-00007 *Traffic Control Inspection 44.000 22.000
DAY 11.000 5, 665. 00
515. 00000 33. 000 16, 995. 00
0345 630-00012 *Traffic Control Management 90. 000 43. 000
DAY 20. 000 34, 200. 00
1, 710. 00000 63. 000 107, 730. 00
0350 630-00031 *Court esy Patrol 400. 000 76. 000
HOUR 39. 500 11, 060. 00
280. 00000 115. 500 32, 340. 00
0355 630-00040 Traffic Incident Management Pl an Devel opment 1.000 0.500
LS 0. 000 0. 00
3, 995. 00000 0. 500 1,997. 50
0360 630-00041  Traffic Incident Management Plan |nplenmentation 6. 000 1. 000
MON 2.000 5, 700. 00
2, 850. 00000 3. 000 8, 550. 00
0365 630-80001 *Fl ashi ng Beacon (Portabl e) 10. 000 1.500
EACH 0. 000 0. 00
1, 370. 00000 1.500 2,055. 00
0370 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00

1, 025. 00000 0. 000 0. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21903-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0003 10: 02: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 630-80341 *Construction Traffic Sign (Panel Size A) 31.000 15. 500
EACH 0. 000 0.00
74.15000 15. 500 1, 149. 33
0380 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 37.500
EACH 0. 000 0. 00
85. 55000 37.500 3, 208. 13
0385 630-80348 *Construction Information Sign 2.000 1. 000
EACH 0. 000 0.00
2, 050. 00000 1. 000 2, 050. 00
0390 630-80350 *Vertical Panel 20. 000 2.000
EACH 0. 000 0. 00
17. 10000 2.000 34.20
0395 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0.00
7,415. 00000 1. 000 7,415. 00
0400 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
ype) EACH 0. 000 0. 00
2, 850. 00000 1.500 4,275.00
0405 630-80360  *Drum Channel i zi ng Device 104. 000 29. 000
EACH 0. 000 0. 00
22.80000 29. 000 661. 20
0410 630-80380 *Traffic Cone 500. 000 212.500
EACH 37.500 427. 50
11. 40000 250. 000 2,850. 00
0415 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0.00
4,565. 00000 0. 000 0. 00
0420 630-85020 *Mobi | e Attenuator 2.000 1. 000
EACH 0. 000 0. 00
39, 925. 00000 1.000 39, 925. 00
0425 632-00000 *Ni ght Work Lighting 2.000 0. 400
LS 0. 600 40, 500. 00

67, 500. 00000 1. 000 67, 500. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21903-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0003 10: 02: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 700-70010 F/ A Mnor Contract Revisions 177, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70018 F/ A Roadway Snoothness Incentive 127, 348. 600 0. 000
FA 127, 348. 600 127, 348. 60
1. 00000 127, 348. 600 127, 348. 60
0445 700-70019 F/ A Asphalt Cenent Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70023 F/ A On-The-Job Trai nee 12, 800. 000 0. 000
FA 1, 033. 990 1, 033. 99
1. 00000 1, 033. 990 1, 033.99
0455 700- 70025 F/ A Quality Incentive Paynent 105, 012. 200 0. 000
F A 105, 012. 200 105, 012. 20
1. 00000 105, 012. 200 105, 012. 20
0460 700-70111  Project First Program 4, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0465 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0481 900- 00006 Added Item (Dol lar)/ P/R Wrking Tinme Limtation 0. 000 -450. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 -450. 000 -450. 00

CAT 0200 CURRENT AMI $ 5,916,454.70$ 877,912.98 $ 4, 741, 027. 85
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0470 620-00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00



CONTI D: C21903 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21903-BI D ESTI MATE RUN 09/ 03/ 2020
PRQJECT: NH0242- 085 ESTI MATE NO 0003 10: 02: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
31, 950. 00000 1. 000 31, 950. 00
0480 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,570. 00000 2.000 5, 140. 00
CAT 0400 CURRENT AMT $ 65,590.00 $ 0.00% 65, 590. 00

PROJECT TOTAL CURRENT AMI $ 5,982,044.70$% 877,912.98 $ 4, 806, 617. 85



